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Initials 

Present: 
 

 Mayor B. Lambertson; Clr.  B. Dyrland; Clr.  K. MacVicar; Clr. J. Payne; 
Clr. F. Peck; Clr. L. Sills Fiedler 
 
 

Regrets:  Clr. R. Backs 
 

Also Present: 
 
 
 

 Chief Administrative Officer H. Dietz; Assistant Chief Administrative Officer 
M. Thompson; Director of Recreation S. Barnes; Director of Finance 
E. Campbell 
 

Call to Order: 
 

 Mayor B. Lambertson called the meeting to order at 9:00 p.m. 
 
 

Waiver of Notice:  A Waiver of Notice agreeing to hold a Special meeting of Council on May 02, 
2005 at 8:00 p.m. in the Council Chambers at the Municipal Office in the Town 
of Sylvan Lake was distributed and executed by all Council members present.  
The agenda to include Multipurpose Facility – Phase II Construction. 
 

Closed Camera: 
145.05.05 

 MOVED by Clr. F. Peck THAT the open session of Council terminate and the 
meeting continue closed camera.  Time:  9:05 p.m. 
 
 CARRIED UNANIMOUSLY 
 

Termination of 
Closed Camera: 
146.05.05 

 MOVED by Clr. L. Sills Fiedler THAT the closed camera session of Council 
terminate and the open session resume.  Time: 9:50 p.m. 
 
 CARRIED UNANIMOUSLY 
 

147.05.05  MOVED by Clr. B. Dyrland  
 
WHEREAS Phase II tenders received by Aman Building Corporation for 
construction of the Multipurpose Facility reflect huge increases in anticipated 
costs with an over expenditure of $1,279,971.00 in comparison to 2005 
approved budget; 
 
NOW THEREFORE BE IT RESOLVED THAT the new funds under the 
Alberta Infrastructure Program in the amount of $1,568,985.00  be allocated in 
2005 for the completion of the Multipurpose Facility in accordance with the 
following priority: 
 

1. Cost Over Run $1,279,971.00 
2. Mezzanine  151,100.00 
3. Concession  14,800.00 

TOTAL  $1,445,871.00 
4. Additional Contingency  123,114.00*  

TOTAL Maximum Grant Available $1,568,985.00  
 
*Increase from 5% to 10% contingency used only in an emergent situation. 
 
 CARRIED 
 In Favor: Clr. J. Payne 
   Clr. F. Peck 
   Mayor B. Lambertson 
   Clr. B. Dyrland 
   Clr. L. Sills Fiedler 
 Opposed: Clr. K. MacVicar 

   
Adjourn of Special  
Meeting: 
148.05.05 

 MOVED by Clr. L. Sills Fiedler that the Special meeting of Council of 
November 09, 2004 be adjourned.  Time: 10:00 p.m. 
 
 CARRIED UNANIMOUSLY 
 
 

 
 

  Mayor Bryan G. Lambertson 
      
 
      
  Chief Administrative Officer H. Dietz 
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